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Tennessee Department of Environment and Conservation
1:46 PMTuesday, August 05, 2008

Bicentennial Capitol Mall
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/124-01-2004-02
Carillon Repairs

$100,000.00 The Verdin Company
n/a

DePalma, N.
Fields, J.$84,137.00 Project Closed Out

Awaiting One-Year Corr InspRenovation

126/124-01-2004-03
Maint Upgrade lll

$997,041.50 Tuck Hinton Architects
Baron + Dowdle Construction, L.L.C.

DePalma, N.
Fields, J.$997,041.50 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/12/08
10/03/07: Final Inspection
9/13/07: Substantial Completion Certificate issued
6/09/07:  Partial SC Certificate dated 6/01/07

Renovation

126/124-01-2004-04
Phase 3 Maintenance

$790,000.00 Tuck Hinton Architects
Baron + Dowdle Construction, L.L.C.

DePalma, N.
Fields, J.$700,000.00 Active Construction 2/11/08: Construction NTP

1/11/08: Construction Contract executed
11/20/07: Bid Date

Renovation

529/060-01-2007
North Nashville Preparation

$2,000,000.00 Gobbell Hays Partners, Inc. DePalma, N.
Fields, J.$1,700,000.00 Construction Document Phase Demolition of structures for new Library and Archives

7/10/08: Phase I bid date projected for early Sept.
5/05/08: Phase 1 expectyed to bid mid June 08
4/10/08: DDP approved, NTP to CDP authorized

Demolition

4 Projects ( Total Budgeted Cost of Projects )$3,887,041.50

Big Ridge State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/009-01-2004
Visitor Ctr ADA Upgrades

$165,000.00 Vaughn & Melton
Green Construction Co., Inc.

Martin, A.
Bailey, J.$112,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/10/07

Renovation

126/009-01-2005
Campground Repairs

$885,000.00 Vaughn & Melton
Evans Contracting Co.

Martin, A.
Edwards, T.$800,000.00 Substantially Complete 6/25/08: Substantial Completion Certificate issued

2/13/08: Construction NTP
1/16/08: Construction Contract executed
9/20/07:  Designer Supplement dated 9/18/07
Bid Date is 11/28/07

Renovation

126/009-01-2007
ADA Compliance Parkwide

$57,000.00 ArchiStructures, Inc. Salmon, C.
n/a$412,500.00 In Progress (Planning Projects & S

Awaiting NTP
3/31/08: Design Agreement executed

Planning

3 Projects ( Total Budgeted Cost of Projects )$1,107,000.00
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Bledsoe Creek State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/012-01-1998
Campground Upgrade

$365,000.00 Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Martin, A.
Fields, J.$265,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 8/06/08
9/28/07: Final Inspection

Renovation

126/012-01-2007
Campground Upgrade

$900,000.00 Consolidated Technologies Johnston, S.
Fields, J.$800,000.00 Construction Document Phase 7/01/08: DDP approved, NTP to CDP authorized

5/05/08: DDP expected mid May
3/07/08: NTP to DDP authorized
2/22/08: Will verify meeting with Designer
1/02/07: Design NTP

Demolition

126/012-01-2008
New Boardwalk

$50,000.00 Martin, A.
$0.00 SBC Approved - Awaiting Contra

Grant
Work done by Park forces and Friend's Group with 
assistance by Departmental Consultant.

Addition

3 Projects ( Total Budgeted Cost of Projects )$1,315,000.00

Booker T. Washington State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/010-01-2006
Group Camp & Lodge Upgrade

$955,000.00 Planning Associates, Inc. Salmon, C.
Edwards, T.$840,000.00 Construction Document Phase 7/18/08: Received CDP documents, currently reviewing

11/30/07: SDP approved, NTP to DDP authorized
8/02/07:  Program approved, NTP to SDP authorized
1/15/08:  DDP review, not approved, documents not 
complete

Renovation

126/010-01-2008
City Sewer Connection

$1,200,000.00 Martin, A.
$0.00 SBC Approved - Awaiting Contra

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,155,000.00

Burgess Falls State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/011-01-1998
Dam Repair

$1,745,000.00 Garver Engineers, LLC
Hayward Baker Inc.

Martin, A.
Fields, J.$1,562,000.00 Active Construction 4/21/08: Construction NTP authorized

1/25/08: Construction contract executed
11/09/07: Bid date is 12/11/07
10/25/07: Waiting for approval and bid date

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,745,000.00
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Cedars of Lebanon State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/015-01-2007
Sewer Plant Replacement

$880,000.00 Stantec Consulting Johnston, S.
Bryant, J.$780,000.00 Bidding Phase 7/26/08: Bid Date

7/07/08: Pre Bid Conference
7/24/08: NTP to Bid Phase
5/05/08: CDP review set for 5/05/08
3/04/08: DDP approved, NTP to CDP authorized
1/11/08: SDP approved, NTP to DDP authorized
11/07/07: Design NTP
10/29/07: Design contract executed

Renovation

1 Project ( Total Budgeted Cost of Projects )$880,000.00

Chickasaw State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/021-01-2008
Group Camp Water System Upg

$975,000.00 Martin, A.
$0.00 SBC Approved - Awaiting Contra

Renovation

1 Project ( Total Budgeted Cost of Projects )$975,000.00

Cordell Hull Birthplace
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/024-01-2006
Artifact Storage Facility

$350,000.00 Lindsay & Maples Archts, Inc. Finney, B.
Edwards, B.$281,232.00 Construction Document Phase 3/06/08: DDP approved, NTP to CDP authorized

5/15/07: Program approved NTP to SDP authorized
8/30/07: SDP approved, NTP to DDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$350,000.00
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Cumberland Mountain State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/030-01-2003
Sewer Plant Replacement

$1,820,000.00 James + Associates Johnston, S.
Edwards, T.$705,000.00 Construction Document Phase 8/01/08: ON HOLD

7/23/08: Delays due to coordination with City of 
Crossville project
7/08/08: Designer applied for permits
5/05/08: DDP approved, CDP authorized
2/22/08: DDP documents due 2/27/08
1/09/08: SDP approved, NTP to DDP authorized
6/11/07: Program approved, NTP to SDP authorized

Renovation

126/030-01-2006-01
Plaza & Parking

$785,709.00 Neuhoff Taylor Architects PC Salmon, C.
Edwards, T.$703,000.00 Construction Document Phase 6/04/08: DDP approved, NTP to CDP authorized

1/22/08: 50% DDP Review Meeting, authorized to 
100% DDP, approved
2/22/08:  100% DDP to arrive

Renovation

126/030-01-2006-02
Bathhouse

$89,291.00 Neuhoff Taylor Architects PC Steck, G.
n/a$89,291.00 In Progress (Planning Projects & S

ON HOLD
Planning project only, no construction funding
7/02/08: Design on hold until August/Sept
10/01/07: Design NTP

Planning

3 Projects ( Total Budgeted Cost of Projects )$2,695,000.00

Cumberland Scenic Trail State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/031-01-2007
Viewing Platform

$5,000.00 In House (Agency Resources)
In House (Agency Resourses)

Martin, A.
n/a$5,000.00 In Progress (Planning Projects & S 2/22/08: Dwight Hensley to verify

Work to be accomplished by Tennessee Youth 
Conservation Corps with assistance from Departmental 
consultants.

New Construction

126/031-01-2008
Trailhead Improvements

$200,000.00 Martin, A.
$0.00 SBC Approved - Awaiting Contra Option for TDOT to do work with assistance by 

Departmental Consultant.

Renovation

126/031-02-2006
Installation of Four Bridges

$80,000.00 In House (Agency Resources)
In House (Agency Resourses)

Martin, A.
n/a$80,000.00 In Progress (Planning Projects & S 2/22/08: Ongoing

New Construction

3 Projects ( Total Budgeted Cost of Projects )$285,000.00
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David Crockett State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/033-01-2005
ADA Compliance Upgrade

$724,000.00 Moody Nolan LTD, Inc.
Saliba Construction Company, LLC

Martin, A.
Fields, J.$605,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 3/7/09
3/27/08: Final Inspection
3/07/08: Substantial Completion Certificate
2/22/08: Will verify total Substantial Completion
11/01/07: Partial Substantial Completion

Renovation

126/033-01-2006
New Cabins

$2,250,000.00 Hastings Architecture Associates Martin, A.
Fields, J.$1,877,500.00 Construction Document Phase 4/10/08: SBC approved Best Value Option for bidding

4/10/08: DDP approved, NTP to CDP authorized
2/22/08: March SBC EDP review
2/12/08: SDP approved, NTP to DDP authorized, 
requested DDP documents by 3/06/08 for presenting to 
March meeting of SBC  for "EDP" approval
6/01/07: Program approved, NTP to SDP authorized

New Construction

2 Projects ( Total Budgeted Cost of Projects )$2,974,000.00

Davy Crockett Birthplace State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/034-01-2007
Storage at Campground Office

$2,500.00 In House (Agency Resources)
In House (Agency Resourses)

Martin, A.
n/a$2,500.00 In Progress (Planning Projects & S 2/22/08: Construct with own forces

New Construction

1 Project ( Total Budgeted Cost of Projects )$2,500.00

Edgar Evins State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/018-01-2006
Cabin Replace Unit C

$1,061,300.00 ArchiStructures, Inc.
T. Thomas & Associates

Martin, A.
Fields, J.$878,115.00 Active Construction 2/07/08: Construction NTP

1/11/08: Construction contract executed
5/30/07: SDP approved, NTP to DDP authorized
10/25/07: Bid date 11/15/07

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,061,300.00
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Fall Creek Falls State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/036-01-2005
Campground Upgrade

$1,830,000.00 ArchiStructures, Inc.
J. A. Sergio & Sons, Inc.

Martin, A.
Fields, J.$1,675,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 2/04/09
2/05/08: Substantial Completion/Final Inspection
7/09/07:  Partial Substantial Completion Certificate 
issued at 7/02/07

Renovation

126/036-01-2006
Cabin Replacement

$258,500.00 Planning Associates, Inc.
J. A. Sergio & Sons, Inc.

Martin, A.
Fields, J.$208,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
1/04/08: Final Inspection
11/27/07:  Substantial Completion Certificate issued
Warranty inspection due 11/26/08

Renovation

126/036-01-2007
Campground Upgrade

$2,310,000.00 ArchiStructures, Inc. Johnston, S.
Edwards, T.$2,100,000.00 Design Development Phase 6/04/08: SDP approved, NTP to DDP authorized

5/05/08: SDP review meeting set for 5/20/08
2/07/08:  Program approved, NTP to  SDP authorized 
10/11/07: Designer Agreement executed

Renovation

3 Projects ( Total Budgeted Cost of Projects )$4,398,500.00

Fort Pillow State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/038-01-2004
Picnic Shelter/Bathhouse Replac

$196,510.00 Architecture, Inc.
Griffin Building Group LLC

Steck, G.
Loggins, B.$146,848.00 Active Construction Project funded by insurance claim

5/05/08: Construction NTP issued
3/31/08: Construction contract executed
1/28/08: Add funds at Feb SBC meeting to award 
contract
1/17/08: Bid date
11/13/07: Proceeding to bid phase

Renovation

126/038-01-2007
Campground Upgrade

$865,000.00 TLM Associates, Inc. Steck, G.
Loggins, B.$765,000.00 Contract Executed - Awaiting NT

Awaiting NTP
1/23/08: Design Agreement executed
12/12/07: Contract is working, has not yet gone to 
Designer

Demolition

2 Projects ( Total Budgeted Cost of Projects )$1,061,510.00

Harrison Bay State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/048-01-2003-01
Sewer System Replacement

$987,000.00 Hamilton County Waste Water Treatme
Hamilton County Waste Water Treatme

Martin, A.
Shelton, T.$0.00 Active Grants & Special Projects Project design/construction by Hamilton County Waste 

Water Treatment Authority

Grant

126/048-01-2005
Marina Anchorage Sys

$872,300.00 Consolidated Technologies
Straight Line Masonry, Inc.

Martin, A.
Shelton, T.$709,000.00 Active Construction 11/01/07: Construction NTP authorized, contract 

duration 154 days

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,859,300.00
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Henry Horton State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/051-01-2007
Campground-Bathhouses Upgra

$600,000.00 Hastings Architecture Associates Salmon, C.
Fields, J.$520,000.00 Construction Document Phase 6/16/08: Received CDP

4/14/08: DDP approved, NTP to CDP authorized
1/28/08: PM moved to SDP
9/20/07:  Designer Agreement dated 9/14/07
11/01/07: Design NTP
2/15/08:  SDP review: approved NTP to DDP

Renovation

126/051-02-2004
Upgrade Golf Course Irrigation 

$1,480,000.00 Littlejohn Engineering Assoc.
Baron + Dowdle Construction, L.L.C.

Martin, A.
Fields, J.$1,350,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30//08, Designer not closed out.

Renovation

126/051-02-2006
Pro Shop Upgrade

$956,475.00 Jack Freeman & Associates
Baron + Dowdle Construction, L.L.C.

Martin, A.
Fields, J.$845,000.00 Active Construction 3/03/08: Construction NTP

1/07/08: Construction contract executed
11/15/07: Bid Date
11/06/07: PreBid Conference

Renovation

3 Projects ( Total Budgeted Cost of Projects )$3,036,475.00

Johnsonville State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/004-01-2007
Welcome Center

$1,390,000.00 Jack Freeman & Associates Salmon, C.
$1,610,000.00 Schematic Design Phase 6/26/08: Design SDP review meeting

4/23/08: Program approved, NTP to SDP issued
3/28/08: Design NTP issued
2/22/08:  Need PreDesign meeting
11/06/07: Program under development, delayed
9/27/07:  Designer Agreement executed

New Construction

126/004-02-2007
Raising a Civil War Boat

$200,000.00 Martin, A.
n/a$0.00 In Progress (Planning Projects & S

Special Project
Grant for planning & investigation done by Raising the 
Gunboat Association/Being directed by Mike Fitts
2/14/08: SBC approved 25% advance payment ot 
grantee.

Planning

2 Projects ( Total Budgeted Cost of Projects )$1,590,000.00
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Montgomery Bell State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/054-01-2005
Replace Cabins

$2,538,000.00 Larry Woods & Associates
Millenium Construction, LLC

Salmon, C.
Fields, J.$1,893,000.00 Active Construction 7/21/08: Construction NTP issued, RSC is 2/15/09 (210 

days)
6/17/08: Construction contract executed
4/24/08: Bid Date
4/10/08: PreBid Conference
2/22/08: Request from designer final CDP before mid-
March, bid mid April
10/25/07: RPA second CDP review in progress

New Construction

126/054-01-2006
Replace Pro Shop & Restrooms

$1,835,000.00 Michael Emrick, AIA, Office of Salmon, C.
Fields, J.$1,565,000.00 Design Development Phase 6/16/08: Received DDP, project over budget

2/22/08: DDP underway, review scheduled for 3/15/08
6/26/07:  Program approved, NTP to SDP authorized
3/15/08: DDP review

Renovation

126/054-01-2008
Bridge Replacement

$1,775,000.00 Martin, A.
$0.00 SBC Approved - Awaiting Contra TDOT will provide design & construction services.

New Construction

126/054-02-2006
City Sewer Connection

$865,000.00 Littlejohn Engineering Assoc. Johnston, S.
Fields, J.$760,000.00 Bidding Phase 8/12/08: Bid Date

7/24/08: Pre Bid Conference
7/10/08: CDP approved
6/20/08: DDP approved, NTP to CDP authorized
2/20/08: SDP approved, NTP to DDP authorized
6/05/07: Program approved, NTP to SDP authorized

Renovation

4 Projects ( Total Budgeted Cost of Projects )$7,013,000.00

Panther Creek State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/072-01-2007
Observation Platform

$46,000.00 In House (Agency Resources) Martin, A.
n/a$46,000.00 In Progress (Planning Projects & S

New Construction

1 Project ( Total Budgeted Cost of Projects )$46,000.00

Paris Landing State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/075-01-2002-01
Marina Breakwater

$789,335.00 Burr & Cole Consulting Engineers Steck, G.
Fields, J.$687,000.00 Schematic Design Phase 2/22/08: Wait on permits (by owner)

Renovation

126/075-01-2005
Golf Cart Stor Bldg/Restrms

$565,000.00 Buchart-Horn, Inc. Steck, G.
Fields, J.$511,335.00 Construction Document Phase 2/22/08: Reviewed CDP, engineering needs, will 

advertise late March
11/14/07: DDP approved, NTP to CDP authorized

New Construction

2 Projects ( Total Budgeted Cost of Projects )$1,354,335.00
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Parks Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/000-01-2005
Small Projects

$450,000.00 In House (Agency Resources) Martin, A.
n/a$450,000.00 In Progress (Planning Projects & S

Purchasing Contract

1 Project ( Total Budgeted Cost of Projects )$450,000.00

Pickwick Landing State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/079-01-2006
ADA Upgrade

$635,000.00 Self-Tucker Architects, Inc. Steck, G.
Loggins, B.$560,000.00 Construction Document Phase 2/22/08: CDP reviewed, will bid March

11/14/07: DDP approved, NTP to CDP authorized
5/28/07:  Program approved, NTP to SDP authorized

Renovation

126/079-01-2007
Raze Old Inn / Add Cabins

$4,282,000.00 Hart Freeland Roberts, Inc. Steck, G.
Loggins, B.$3,910,000.00 Contract Executed - Awaiting NT

Awaiting NTP
2/22/08: Environmental Survey underway
1/11/08: Design Agreement executed
11/21/07: Contract to Designer for signature
HFR to provide recommendation/confirmation on scope 
of project, i.e. is it economically feasable to renovate 
existing Inn.

Renovation

126/079-02-2006
Marina Upgrade

$3,425,000.00 Burr & Cole Consulting Engineers Steck, G.
Loggins, B.$3,100,000.00 Construction Document Phase 4/07/08: : Reviewed DDP, NTP to CDP

12/10/07: Issues with Fire Marshal's office on code 
interpretation of requirement for sprinkling and second 
means of egress
8/30/07: SDP approved, NTP to DDP authorized

Renovation

3 Projects ( Total Budgeted Cost of Projects )$8,342,000.00

Radnor Lake State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/098-01-2005
Dam Upgrades

$495,000.00 Garver Engineers, LLC
Watershed Services, Inc.

Martin, A.
Fields, J.$418,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 1/08/09
1/10/08: Final Inspection
1/08/08: Substantial Completion Certificate issued

Renovation

1 Project ( Total Budgeted Cost of Projects )$495,000.00
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Reelfoot Lake State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/084-01-2004
Inn and Walkway Upgrade

$1,745,000.00 Architecture, Inc. Steck, G.
Loggins, B.$1,585,000.00 Design Development Phase Phase I of project

Renovation

126/084-01-2007
Picnic Shelter Replacement

$120,000.00 Architecture, Inc. Steck, G.
Loggins, B.$97,000.00 Schematic Design Phase Insurance project

2/22/08: Survey not complete, use same design as Fort 
Pillow

New Construction

126/084-02-2007
Walkways Upgrades

$2,015,000.00 Burr & Cole Consulting Engineers Steck, G.
Loggins, B.$1,800,000.00 Contract Executed - Awaiting NT

Awaiting NTP
Phase II of project
2/06/08: Design Agreement executed
12/21/07: Contract to Designer for signature
12/12/07: Contract is working, not yet gone to Designer

Renovation

3 Projects ( Total Budgeted Cost of Projects )$3,880,000.00

Rock Island State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/087-01-2004
Sewer Plant Replacement

$979,200.00 Littlejohn Engineering Assoc.
W.O. Construction Company, Inc.

Martin, A.
Fields, J.$802,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 8/20/08

New Construction

1 Project ( Total Budgeted Cost of Projects )$979,200.00

Rustic Lodge
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/110-01-2007
Program

$175,000.00 Artech Design Group Symons, H.
n/a$0.00 Contract Executed - Awaiting NT

Awaiting NTP
2/26/08: Designer Agreeement executed, term 2/15/08-
2/15/09
2/15/08: Designer Agreement sent to Designer

Planning

1 Project ( Total Budgeted Cost of Projects )$175,000.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/000-02-2005
New Playgrounds & Equip

$655,000.00 In House (Agency Resources) Martin, A.
n/a$655,000.00 In Progress (Planning Projects & S

Procure by General ServicesPurchasing Contract

126/000-03-2004
ESPC Delivery Order #3

$1,940,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Bryant, J.$1,940,000.00 Substantially Complete 11/2/07:  Substantially Complete

Henry Horton/Pinson Mounds State Park

Energy

126/000-03-2005
Energy Savings Proj #2

$1,349,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$1,317,300.00 Active Construction

Energy

126/000-03-2006
Exhibit Space Upgrade

$1,085,000.00 Martin, A.
$960,000.00 SBC Approved - Awaiting Contra Dunbar Cave-Radnor Lake-Sycamore Shoal

2/22/08: Proceed with Sycamore Shoals RFP

Renovation

126/000-08-2005
Energy Savings Proj #1

$1,000,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$1,000,000.00 Substantially Complete

Energy

5 Projects ( Total Budgeted Cost of Projects )$6,029,000.00

Tims Ford State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/092-01-2006
Visitor Center Park Office

$828,000.00 Neuhoff Taylor Architects PC Finney, B.
Edwards, B.$710,000.00 Construction Document Phase 3/03/08: Review documents returned

2/22/08: CDP document review ongoing
12/07/07: DDP approved, NTP to CDP authorized
11/27/07: Project reassigned to Project Manager B. 
Finney
10/11/07:  Approval to extend required DDP date to 
11/02/07
5/29/07: Program approved, NTP to SDP authorized
2/14/08: SBC approved Early Design Phase designer 
presented

New Construction

126/092-01-2007
Campground Upgrade

$1,870,000.00 Planning Associates, Inc. Finney, B.
Fields, J.$1,690,000.00 Construction Document Phase 7/23/08: DDP approved, NTP to CDP authorized

5/16/08: Delays in receiving proposal, receiving Survey 
and delay in determination of feasibility to use a dry 
hydrant will cause completion of Design Development 
Phase to exceed time authorized. A time extension of 47 
days has been granted to achieve DDP.   
2/22/08: Surveys underway
11/21/07: Design NTP issued
10/09/07: Designer Agreement executed

New Construction

126/092-01-2008
Two Swinging Bridges

$90,000.00 Tennessee Dept of Transportation n/a
n/a$0.00 SBC Approved - Awaiting Contra

Special Project
Design by TDOT; construction by volunteers and in-
house labor.

New Construction

126/092-02-2008
Raptor Education Cages

$10,000.00 Department Consultant Martin, A.
$0.00 SBC Approved - Awaiting Contra

Special Project
Design by Dept Consultant; Construction by Parks 
Friends Group.

Renovation

4 Projects ( Total Budgeted Cost of Projects )$2,798,000.00
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Warriors Path State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/096-01-2004
Pool Upgrade

$1,220,000.00 Planning Associates, Inc.
Walter Rice Construction Co Inc

Martin, A.
Bailey, J.$1,088,037.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 7/21/07

Renovation

126/096-01-2007
Site Improvements

$220,000.00 Tennessee Dept of Transportation Martin, A.
n/a$220,000.00 In Progress (Planning Projects & S TDOT will do design and work.

2/22/08: Work to begin May 08

Renovation

126/096-02-2007
Install Tree House

$498,560.00 In House (Agency Resources)
In House (Agency Resourses)

Martin, A.
n/a$498,560.00 In Progress (Planning Projects & S Parks Friend Group will purchase and install Tree 

House.  Fitts will review & approve design.

New Construction

3 Projects ( Total Budgeted Cost of Projects )$1,938,560.00

Williams Island
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/106-01-2007
Site Improvements

$365,000.00 In House (Agency Resources)
In House (Agency Resourses)

Martin, A.
n/a$0.00 In Progress (Planning Projects & S "Gift-in-Place" construction. Tennessee River Gorge 

Trust will provide design & construction with State 
Architect's approval.

New Construction

1 Project ( Total Budgeted Cost of Projects )$365,000.00

$65,242,721.50Department Totals:  Projects  Valued  at68 ( Total Budgeted Cost of Projects )
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